Nebraska Department of Roads Date: 03.24.2016 Nebraska Department of Roads Date: 03.24.2016
Estimate Summary to Contractor Page: 1of 12 Estimate Summary to Contractor Page: 1of 12
Contract ID:  6452X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6452X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0035 Pay Period End Date:  02.05.2016 Est Number: 0035 Pay Period End Date:  02.05.2016
Contract Location: Total to Date  Prev to Date This Estimate
GOTHENBURG INTERCHANGE Estimate Type: FINL Current Contract Amt Total Earnings  $3,746,145.31  $3,747,035.81 $-890.50
$3,496,269.20 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $3,746,145.31  $3,747,035.81 $-890.50
ontractor: Date Lot 02.06.2014 $3.446.791.00 Retainage $.00 $.00 $.00
PAULSEN, INC. & ed ed' e Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Date ;Wﬁf ed- gz-z-zgij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .21. .
P O BOX 17 : 107% Net Earnings  $3,746,145.31  $3,747,035.81 -$890.50
Date Notice for Work to ]
Begin: 06.23.2014 % Time Comp
COZAD NE 69130-0017 gin: - IB.25 100%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 06.23.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 12.28.2015 Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-1,072.91 $-1,072.91 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DAWSON ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61452 000 STR-80-4(1031) 080 211.80 GRAD PAVE BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$1,072.91 -$1,072.91 $.00
Payment  $3,745,072.40 $3,745,962.90 -$890.50
Project Manager District Engineer
Willard, Josh R. 02.05.2016 Thayer, Gary 02.09.2016
Construction Engineer Materials Engineer
Watkins, Dave 02.17.2016 Hall, David 03.01.2016
Controller Controller
Wurster, Susan 03.23.2016 Waurster, Susan 03.23.2016
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Est Number: 0035 Pay Period End Date:  02.05.2016 Est Number: 0035 Pay Period End Date:  02.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 4.00 1,408.000 5,632.00
0001 0001 0030.10 18,000.00 1.000 18,000.00 REMOVE GUARDRAIL LF 1,408.000 5,632.00
MOBILIZATION LS 1.000 18,000.00 1,485.550 5,942.20
1.000 18,000.00 0.000 0.00
0.000 0.00 0010 0010 7151.01 1,000.00 2.000 2,000.00
0002 0002 1009.00 3,000.00 1.000 3,000.00 REMOVE, SALVAGE AND RESET INTERSTATE EACH 2.000 2,000.00
GENERAL CLEARING AND GRUBBING LS 1.000 300000 CLOSURE GATE BASE 2.000 2,000.00
1.000 3,000.00 0.000 0.00
0.000 0.00 0011 0011 7151.60 750.00 2.000 1,500.00
0003 0003 1011.00 30.00 38.000 1,140.00 REMOVE AND RESET STEEL GATE EACH 2.000 1,500.00
WATER MGAL 38.000 1,140.00 2.000 1,500.00
0.000 0.00 0.000 0.00
0.000 000 0012 0012 L006.00 320.00 2.500 800.00
0004 0004 1030.00 16.00 3,367.000 53,872.00 COVER CROP SEEDING ACRE 2.500 800.00
EARTHWORK MEASURED IN EMBANKMENT cy 3,367.000 53,872.00 0.000 0.00
3,367.000 53,872.00 0.000 0.00
0.000 0.00 0013 0013 L019.13 175  13,528.000 23,674.00
0005 0005 1101.00 9.00 4,656.000 41,904.00 EROSION CONTROL, CLASS 1D Sy 0.000 0.00
REMOVE PAVEMENT SY 4,656.000 41,904.00 0.000 0.00
4,989.394 44,904.55 0.000 0.00
0.000 0.00 0014 0014 L022.11 4.00 2,192.000 8,768.00
0006 0006 1102.00 9.00 1,547.000 13,923.00 FABRIC SILT FENCE-LOW POROSITY LF 2,192.000 8,768.00
REMOVE ASPHALT SURFACE SY 1,920.761 17,286.85 0.000 0.00
2,189.767 19,707.91 0.000 0.00
0.000 0.00 4004 4004 L001.02 815.00 0.000 0.00
0007 0007 1118.25 200.00 2.000 400.00 SEEDING, TYPE B ACRE 8.000 6,520.00
REMOVE SPLASH BASIN EACH 2.000 400.00  goeqing Type B 8.000 6,520.00
2.000 400.00 0.000 0.00
0.000 0.00 4005 4005 L032.75 240.00 0.000 0.00
0008 0008 4050.01 18.00 260.000 4,680.00 MULCH TON 16.000 3,840.00
EXCAVATION FOR PIPE, PIPE-ARCH cy 260.000 4,680.00 0 16.280 3,907.20
CULVERTS, AND HEADWALLS 0.000 0.00 0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6452X

Vendor ID: 2252 PAULSEN, INC.

Date: 03.24.2016
Page: 3of 12

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  6452X

Vendor ID: 2252 PAULSEN, INC.

Date: 03.24.2016

Page:

3of12

Est Number: 0035 Pay Period End Date:  02.05.2016 Est Number: 0035 Pay Period End Date:  02.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4006 4006 L032.80 5,640.37 0.000 0.00 0021 0021 4050.01 15.00 134.000 2,010.00
HYDROMULCH TON 5.895 33,249.98 EXCAVATION FOR PIPE, PIPE-ARCH cY 134.000 2,010.00
Substitution for Erosion Control 1D 6.179 34,851.85 CULVERTS, AND HEADWALLS 134.000 2,010.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 179,293.00 0022 0022 4105.59 1,000.00 6.000 6,000.00
Current 202,502.83 CLASS 47B-3000 CONCRETE FOR INLET AND cY 6.000 6,000.00
In place 194,605.71 JUNCTION BOX 6.000 6,000.00
This Estimate 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0023 0023 4155.50 3.00 540.000 1,620.00
0015 0015 0030.30 43,000.00 1.000 43,000.00 REINFORCING STEEL FOR INLET AND LB 540.000 1,620.00
MOBILIZATION LS 1.000 43,000.00 JUNCTIONBOX 540.000 1,620.00
1.000 43,000.00 0.000 0.00
0.000 0.00 0024 0024 4360.18 200.00 4.000 800.00
0016 0016 3008.05 4.00 119.000 476.00 18" METAL FLARED-END SECTION EACH 4.000 800.00
TIE BARS EACH 119.000 476.00 4.000 800.00
94.000 376.00 0.000 0.00
0.000 0.00 0025 0025 8029.25 4.20 6,057.000 25,439.40
0017 0017 3075.42 48.00 1,458.000 69,984.00 FOUNDATION COURSE Sy 6,057.000 25,439.40
9" CONCRETE PAVEMENT, CLASS 47B-3500 5% 1,458.000 69,984.00 6,782.719 28,487.42
1,896.219 91,018.51 0.000 0.00
0.000 0.00 0026 0026 8060.05 100.00 4.000 400.00
0018 0018 3075.46 55.00 4,599.000 252,945.00 GRANULAR SUBDRAIN EACH 4.000 400.00
9" DOWELED CONCRETE PAVEMENT, CLASS Sy 4,599.000 252,945.00 4.000 400.00
47B-3500 4,886.500 268,757.52 0.000 0.00
0.000 0.00 0027 0027 9111.00 15.00 26.000 390.00
0019 0019 3089.25 59.00 4,739.000 279,601.00 WATER MGAL 26.000 390.00
TEMPORARY SURFACING 5\% 4,739.000 279,601.00 0.000 0.00
g 4,761.464 280,926.39 0.000 0.00
0.000 0.00 0028 0028 9170.00 250.00 31.420 7,855.00
0020 0020 4004.50 3.50 2,520.000 8,820.00 EARTH SHOULDER CONSTRUCTION STA 31.420 7,855.00
CAST IRON GRATE AND FRAME LB 2,520.000 8,820.00 48.710 12,177.50
2,520.000 8,820.00 0.000 0.00
0.000 0.00 0029 0029 9173.20 1.80 6,057.000 10,902.60
SUBGRADE PREPARATION 5% 6,057.000 10,902.60
6,782.719 12,208.88
0.000 0.00
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Est Number: 0035 Pay Period End Date:  02.05.2016 Est Number: 0035 Pay Period End Date:  02.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 9188.50 52.00 514.000 26,728.00 0037 0037 6000.11 11,000.00 1.000 11,000.00
SURFACING UNDER GUARDRAIL 153 514.000 26,728.00 ABUTMENT NO.2 EXCAVATION LS 1.000 11,000.00
537.389 27,944.23 1.000 11,000.00
0.000 0.00 0.000 0.00
0031 0031 P402.18 36.00 311.000 11,196.00 0038 0038 6000.20 11,000.00 1.000 11,000.00
18" CULVERT PIPE, TYPE 3,45 OR 6 LF 311.000 11,196.00  PIER NO.1 EXCAVATION LS 1.000 11,000.00
314.000 11,304.00 1.000 11,000.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 748,167.00 0039~ 0039 6005.32 60.00 107.700 6,462.00
Current 748.167.00 PREFORMED EXPANSION JOINT, TYPE A LF 107.700 6,462.00
In place 795,850.45 107.700 6,462.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 111+25 0040 0040 6005.83 1,500.00 6.000 9,000.00
0032 0032 0030.60 200,000.00 1.000 200,000.00 FIXED BEARING EACH 6.000 9,000.00
MOBILIZATION LS 1.000 200,000.00 6.000 9,000.00
1.000 200,000.00 0.000 0.00
0.000 0.00 0041 0041 6010.22 620.00 255.900 158,658.00
0033 0033 3050.15 260.00 211.300 54,938.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 255.900 158,658.00
CONCRETE FOR PAVEMENT APPROACHES cY 211.300 54,938.00 255.900 158,658.00
CLASS 47BD-4000 211.300 54,938.00 0.000 0.00
0.000 0.00 0042 0042 6010.26 620.00 372.800 231,136.00
0034 0034 3051.10 1.00 38,215.000 38,215.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 372.800 231,136.00
EPOXY COATED REINFORCING STEEL FOR LB 38,215.000 38,215.00 372.800 231,136.00
PAVEMENT APPROACHES 38,215.000 38.215.00 0.000 0.00
0.000 0.00 0043 0043 6040.00 90,000.00 1.000 90,000.00
0035 0035 4350.24 34.00 356.000 12,104.00 REMOVE STRUCTURE EACH 1.000 90,000.00
24" CORRUGATED METAL PIPE LF 356.000 12,0400 AT STATION 111424.5 1.000 90,000.00
330.000 11,220.00 0.000 0.00
0.000 0.00 0044 0044 6071.10 700,000.00 1.000 700,000.00
0036 0036 6000.10 11,000.00 1.000 11,000.00 STEEL SUPERSTRUCTURE AT STATION LS 1.000 700,000.00
ABUTMENT NO.1 EXCAVATION LS 1.000 11,000.00 411,95 0o 1.000 700,000.00
1.000 11,000.00 0.000 0.00
0.000 0.00 0045 0045 6080.00 1.60 4,245.000 6,792.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 4,245.000 6,792.00
4,245,000 6,792.00
0.000 0.00
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Est Number: 0035 Pay Period End Date:  02.05.2016 Est Number: 0035 Pay Period End Date:  02.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0046 0046 6107.00 100.00 573.000 57,300.00 4001 4001 6210.61 200.00 0.000 0.00
CONCRETE SLOPE PROTECTION sy 573.000 57,300.00 PILE SPLICE EACH 3.000 600.00
547.219 54,721.90 35.000 7,000.00
-8.905 -890.50 0.000 0.00
0047 0047 6131.50 1.00  111,100.000 111,100.00 4003 4003 6131.23 3.675 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 111,100.000 111,100.00 PENETRATING CONCRETE SEALER SF 4,783.230 17,578.37
112,218.000 112,218.00 . ) 4,783.230 17,578.37
For Bridge Rail
0.000 0.00 0.000 0.00
0048 0048 6139.50 28.00 84.000 2,352.00 GROUP 6 BRIDGE AT STA. 111+25 Contracted 1,967,682.00
SUBSURFACE DRAINAGE MATTING sy 84.000 2,352.00 Current 1,091,860.37
84.000 2,352.00 In place 2,072,829.63
0.000 0.00 This Estimate -890.50
0049 0049 6210.14 40.00 4,310.000 172,400.00 GROUP 7 GUARDRAIL
HP 12 INCH X 53 LB STEEL PILING LF 4,310.000 172,400.00 0054 0054 0030.70 3,000.00 1.000 3,000.00
6,207.070 248,282.80  MOBILIZATION LS 1.000 3,000.00
0.000 0.00 1.000 3,000.00
0050 0050 6251.00 10,000.00 3.000 30,000.00 0.000 0.00
TEST PILE EACH 3.000 30,000.00 0055 0055 7011.20 25.00 262.500 6,562.50
3.000 30,000.00 W-BEAM GUARDRAIL LF 262.500 6,562.50
0.000 0.00 262.500 6,562.50
0051 0051 6310.00 25.00 545.000 13,625.00 0.000 0.00
STEEL SHEET PILING SF 545.000 13,625.00 0056 0056 7019.50 22,000.00 2.000 44,000.00
545.000 13,625.00 IMPACT ATTENUATOR EACH 2.000 44,000.00
0.000 0.00 2.000 44,000.00
0052 0052 6510.60 25,000.00 1.000 25,000.00 0.000 0.00
BRIDGE SHORING LS 1.000 25,000.00 0057 0057 7020.00 2,200.00 4.000 8,800.00
1.000 25,000.00 BRIDGE APPROACH SECTIONS EACH 4.000 8,800.00
0.000 0.00 4.000 8,800.00
0053 0053 8091.00 48.00 325.000 15,600.00 0.000 0.00
GRANULAR BACKFILL cY 325.000 15,600.00
325.000 15,600.00
0.000 0.00
4000 4000 6210.34 24.00 0.000 0.00
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 250.000 6,000.00
PILING 292.940 7,030.56
0.000 0.00
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Est Number: 0035 Pay Period End Date:  02.05.2016 Est Number: 0035 Pay Period End Date:  02.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0058 0058 7024.27 2,100.00 4.000 8,400.00 0065 0065 0002.28 0.35 28,700.000 10,045.00
GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 8,400.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 28,700.000 10,045.00
4.000 8,400.00 13,418.500 4,696.48
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 70,762.50 0066 0066 0002.30 135 8,800.000 11,880.00
Current 70,762.50 PAVEMENT MARKING REMOVAL LF 8,800.000 11,880.00
In place 70,762.50 4,583.950 6,188.34
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0067 0067 0002.44 0.50 34,000.000 17,000.00
0059 0059 0001.00 450.00 244.000 109,800.00 TEMPORARY PAVEMENT MARKING, TYPE LF 34,000.000 17,000.00
SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 244.000 109,800.00 PAINT 54,849.500 27,424.75
CONTROL DEVICES 0.000 0.00 0.000 0.00
0.000 0.00 0068 0068 0002.47 0.10 34,000.000 3,400.00
0060 0060 0001.08 0.50 14,318.000 7,159.00 TEMPORARY PAVEMENT MARKING SURFACE LF 34,000.000 3,400.00
BARRICADE, TYPE II BDAY 14,318.000 7,159.00 REPARATION 22,176.000 2,217.60
28,824.000 14,412.00 0.000 0.00
0.000 0.00 0069 0069 0002.97 300.00 60.000 18,000.00
0061 0061 0001.10 3.00 2,768.000 8,304.00 FLASHING ARROW PANEL DAY 60.000 18,000.00
BARRICADE, TYPE Il BDAY 2,768.000 8,304.00 466.000 139,800.00
6,676.000 20,028.00 0.000 0.00
0.000 0.00 0070 0070 0003.10 250.00 40.000 10,000.00
0062 0062 0001.75 10.00 600.000 6,000.00 FLAGGING DAY 40.000 10,000.00
TEMPORARY SIGN DAY EACH 600.000 6,000.00 23.500 5,875.00
2,397.000 23,970.00 0.000 0.00
0.000 0.00 0071 0071 0003.50 34.00 1,500.000 51,000.00
0063 0063 0001.90 1.70 25,945.000 44,106.50 CONCRETE PROTECTION BARRIER LF 1,500.000 51,000.00
SIGN DAY EACH 25,945.000 44,106.50 1,725.000 58,650.00
62,831.000 106,812.70 0.000 0.00
0.000 0.00 0072 0072 0003.56 7.00 700.000 4,900.00
0064 0064 0001.99 1.10 340.000 374.00 RELOCATE CONCRETE PROTECTION BARRIER LF 700.000 4,900.00
CONTRACTOR FURNISHED SIGN DAY EACH 340.000 374.00 762.500 5,337.50
0.000 0.00 0.000 0.00
0.000 0.00 0073 0073 0003.58 2,500.00 8.000 20,000.00
INERTIAL BARRIER SYSTEM EACH 8.000 20,000.00
8.000 20,000.00
0.000 0.00
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Est Number: 0035 Pay Period End Date:  02.05.2016 Est Number: 0035 Pay Period End Date:  02.05.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0074 0074 0003.64 6.00 18.000 108.00 0083 0083 9110.07 50.00 30.000 1,500.00
REPLACEMENT MODULE EACH 18.000 108.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 30.000 1,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0075 0075 0003.70 425.00 4.000 1,700.00 0084 0084 9110.27 80.00 30.000 2,400.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,700.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 2,400.00
4.000 1.700.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0076 0076 0003.74 20,000.00 1.000 20,000.00 0085 0085 L022.90 5.50 400.000 2,200.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 20,000.00 TEMPORARY SILT FENCE LF 400.000 2,200.00
1.000 20,000.00 191.300 1,052.15
0.000 0.00 0.000 0.00
0077 0077 0005.10 140.00 104.000 14,560.00 0086 0086 L032.70 550.00 1.000 550.00
TRAFFIC CONTROL MANAGEMENT DAY 104.000 14,560.00 TEMPORARY MULCH TON 1.000 550.00
358.000 50,120.00 0.000 0.00
0.000 0.00 0.000 0.00
0078 0078 0010.04 5,000.00 1.000 5,000.00 0087 0087 L070.05 275.00 50.000 13,750.00
FIELD OFFICE EACH 1.000 5,000.00 MOWING HOUR 50.000 13,750.00
1.000 5,000.00 17.500 4,812.50
0.000 0.00 0.000 0.00
0079 0079 0030.00 75,000.00 1.000 75,000.00 4002 4002 0020.00 2.00 0.000 0.00
MOBILIZATION LS 1.000 75,000.00 TRAINING HOUR 1,000.000 2,000.00
1.000 75,000.00 Contractor Specific OJT 0.000 0.00
0.000 0.00 0.000 0.00
0080 0080 1017.00 19,000.00 1.000 19,000.00 GROUP 10 GENERAL ITEMS Contracted 480,886.50
CONSTRUCTION STAKING AND SURVEYING LS 1.000 19,000.00 Current 482 .886.50
1.000 19,000.00 In place 612,097.02
0.000 0.00 This Estimate 0.00
0081 0081 9110.01 50.00 30.000 1,500.00 Totals for contract Contracted 3,446,791.00
RENTAL OF LOADER, FULLY OPERATED HOUR 30.000 1,500.00 Current 3,496,269.20
0.000 0.00 In place 3,746,145.31
0.000 0.00 This Estimate -890.50
0082 0082 9110.03 55.00 30.000 1,650.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 30.000 1,650.00
0.000 0.00
0.000 0.00
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Contract ID:  6452X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6452X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0035 Pay Period End Date:  02.05.2016 Est Number: 0035 Pay Period End Date:  02.05.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
3051.10 \EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES \ 6005.83 \FIXED BEARING
Project 61452 000 Project 61452 000
Prpsl Line Nbr 0034 Proj Line Nbr Prpsl Line Nbr 0040 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0008  S.P. Initial Payment 16,695.00 8,931.83 91344385 0007  S.P. Initial Payment 6.00 7,380.00 314-764
Re-Steel for approach and rail na
0013  S.P. Adjustment -16,695.00 -8,931.83 91344385 0010  S.P.Adjustment 3.00 -3,690.00 314-764
Re-Steel for approach and rail na
Total for stockpile nbr 1: 0.00 $0.00 0023  S.P. Adjustment -3.00 -3,690.00 314-764
Total for proposal line nbr 0034: 0.00 $0.00 na
Total for item code 3051.10: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd Hltem Desc ‘ Total for proposal line nbr 0040: 0.00 $0.00
6005.32 | PREFORMED EXPANSION JOINT, TYPE A | Total for item code 6005.83: 0.00 $0.00
Project 61452 000 ltem Cd |tem Desc |
. o 6010.26 \CLASS 47BD-4000 CONCRETE FOR BRIDGE
Prpsl Line Nbr 0039 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ~ Project 61452 000
Stkpl Nbr 1 Prpsl Line Nbr 0042 Proj Line Nbr
0009 S.P. Initial Payment 107.70 3.952.01 10384 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Preformed Joint Stkpl Nbr 1
0014  S.P. Adjustment -43.80 -1,607.59 10384 0008  S.P. Initial Payment 306.80 21,050.59 PJI013920
Preformed Joint Stay in place decking
0027 S.P. Adjustment -63.90 -2,345.32 10384 0013 S.P. Adjustment -159.648 -10,953.99 PJI013920
Preformed Joint Stay in place decking
Total for stockpile nbr 1: 0.00 $0.00 0025 S.P. Adjustment -147.152 -10,096.60 PJI013920
Total for proposal line nbr 0039: 0.00 $0.00 Stay in place decking
Total for item code 6005.32: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0042: 0.00 $0.00
Total for item code 6010.26: 0.00 $0.00
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Contract ID:  6452X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6452X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0035 Pay Period End Date:  02.05.2016 Est Number: 0035 Pay Period End Date:  02.05.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6071.10 \STEEL SUPERSTRUCTURE AT STATION \ 6080.00 \STRUCTURAL STEEL FOR SUBSTRUCTURE
Project 61452 000 Project 61452 000
Prpsl Line Nbr 0044 Proj Line Nbr Prpsl Line Nbr 0045 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 1.00 267,884.33 130-998 0011  S.P. Adjustment -2,604.40 -1,952.83 0-260C
Unfabricated Steel for Superstructure Steel for Substructure
0010  S.P.Adjustment -0.50 -133,942.17 130-998 0021  S.P.Adjustment -455.98 -341.90 0-260C
Unfabricated Steel for Superstructure Steel for Substructure
0014 S.P. Initial Payment 1.00 123,846.48 03-S-15 0022 S.P. Adjustment -455.98 -341.92 0-260C
fabricated Steel for Superstructure Steel for Substructure
0023  S.P. Closure -1.00 -123,846.48 03-S-15 Total for stockpile nbr 1: 0.00 $0.00
fabricated Steel for Superstructure Total for proposal line nbr 0045: 0.00 $0.00
0023  S.P. Adjustment -0.50 -133,942.16 130-998 Total for item code 6080.00: 0.00 $0.00
Unfabricated Steel for Superstructure \Item cd Hltem Desc ‘
Total for stockpile nbr 1: 0.00 $0.00 6131.50 | EPOXY COATED REINFORCING STEEL
Total for proposal line nbr 0044: 0.00 $0.00 Project 61452 000
Total for item code 6071.10: 0.00 $0.00 ) o
Prpsl Line Nbr 0047 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
5080.00 \STRUCTURAL STEEL FOR SUBSTRUCTURE ‘ Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 61452 000 StkplNbr 1
0007 S.P. Initial Payment 43,489.00 23,266.62 91331583
Prpsi Line Nbr 0045 Proj Line Nbr Re-steel for deck and abutments
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0008 S.P. Adjustment -2.873.00 -1,537.06 91331583
Stkpl Nbr 1 Re-steel for deck and abutments
0007  S.P. Initial Payment 4,245.00 3,182.99 0-260C 0009  S.P. Initial Payment 6,719.00 3,594.67 91331583
Steel for Substructure Re-steel for deck and abutments
0009  S.P.Adjustment -364.32 -273.17 0-260C 0009  S.P.Adjustment -4,962.00 -2,654.67 91331583
Steel for Substructure Re-steel for deck and abutments
0010  S.P. Adjustment -364.32 -273.17 0-260C 0010  S.P. Adjustment -4,009.00 -2,144.82 91331583

Steel for Substructure

Re-steel for deck and abutments
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 61452 000 Project 61452 000
Prpsl Line Nbr 0047 Proj Line Nbr Prpsl Line Nbr 0049 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011 S.P. Adjustment -3,420.00 -1,829.70 91331583 0008 S.P. Adjustment -15.15059 -711.32 0-260c
Re-steel for deck and abutments Steel pile points
0013  S.P. Adjustment -28,225.00 -15,100.37 91331583 0009  S.P.Adjustment -9.51589 446.77 0-260c
Re-steel for deck and abutments Steel pile points
0013  S.P. Adjustment -6,719.00 -3,594.67 91331583 0010  S.P. Adjustment -6.748 316.82 0-260c
Re-steel for deck and abutments Steel pile points
Total for stockpile nbr 1: 0.00 $0.00 0020 S.P. Adjustment -22.28346 -1,046.21 0-260c
Stkpl Nbr 2 Steel pile points
0008 S.P. Initial Payment 6,719.00 3,594.67 91344385 0021 S.P. Adjustment -18.30206 -859.28 0-260c
Re-steel for Bridge Rall Steel pile points
0008 S.P. Adjustment -2,873.00 -1,537.06 91344385 Total for stockpile nbr 1: 0.00 $0.00
Re-steel for Bridge Rail Stkpl Nbr 2
0009  S.P. Closure -3,846.00 -2,057.61 91344385 0007  S.P. Initial Payment 1,750.00 37,012.50 0-265C
Re-steel for Bridge Rail H Piling
Total for stockpile nbr 2: 0.00 $0.00 0008 S.P. Adjustment -1,257.31 -26,592.11 0-265C
Total for proposal line nbr 0047: 0.00 $0.00 H Piling
Total for item code 6131.50: 0.00 $0.00 0009 S.P. Adjustment -492.69 -10,420.39 0-265C
Iltem Cd |Item Desc H Piling
6210.14 HP 12 INCH X 53 LB STEEL PILING 0010 S.P. Initial Payment 750.00 15,862.50 0-321C
Project 61452 000 H Piling
0010 S.P. Adjustment -560.00 -11,844.00 0-321C
Prpsl Line Nbr 0049 Proj Line Nbr H Piling
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0012  S.P. Initial Payment 900.00 19,035.00 0-350C
Stkpl Nbr 1 H Piling
0007 S.P. Initial Payment 72.00 3,380.40 0-260c 0013 S.P. Initial Payment 585.00 12,372.75 0-350C
Steel pile points H Piling
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Contract ID:  6452X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6452X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0035 Pay Period End Date:  02.05.2016 Est Number: 0035 Pay Period End Date:  02.05.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6210.14 \HP 12 INCH X 53 LB STEEL PILING \ 6310.00 \STEEL SHEET PILING
Project 61452 000 Project 61452 000
Prpsl Line Nbr 0049 Proj Line Nbr Prpsl Line Nbr 0051 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0020  S.P. Adjustment -190.00 -4,018.50 0-321C 0007  S.P. Initial Payment 545.00 6,267.50 0-260C
H Piling Sheet Piling
0020  S.P.Adjustment -900.00 -19,035.00 0-350C 0011  S.P.Adjustment -545.00 -6,267.50 0-260C
H Piling Sheet Piling
0020  S.P. Adjustment -585.00 -12,372.75 0-350C Total for stockpile nbr 1: 0.00 $0.00
H Piling Total for proposal line nbr 0051: 0.00 $0.00
Total for stockpile nbr 2: 0.00 $0.00 Total for item code 6310.00: 0.00 $0.00
Total for proposal line nbr 0049: 0.00 $0.00 \Item cd Hltem Desc ‘
Total for item code 6210.14: 0.00 $0.00 7019.50 | IMPACT ATTENUATOR
ltem Cd | Item Desc | Project 61452 000
6251.00 | TEST PILE | _ o
Prpsl Line Nbr 0056 Proj Line Nbr
Project 61452 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0050 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0001 S.P. Initial Payment 200 26,000.00 9160G
Stkpl Nbr 1 na
0007  S.P. Initial Payment 3.00 5,496.00 0-260C 0031  S.P.Adjustment -2.00 -26,000.00 9160G
Test Pile na
0007  S.P. Adjustment -1.00 -1,832.00 0-260C Total for stockpile nbr 1: 0.00 $0.00
Test Pile Total for proposal line nbr 0056: 0.00 $0.00
0009  S.P.Adjustment -2.00 -3,664.00 0-260C Total for item code 7019.50: 0.00 $0.00
Test Pile Total remaining for contract: $0.00
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0050: 0.00 $0.00
Total for item code 6251.00: 0.00 $0.00






